
State of California Department of Transportation Page 1
10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

DANIELSON CONSTRUCTION, INC.

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

EUREKA, CA 95502

MCKINLEYVILLE, CA 95517

(707)825-6565

 

 

 

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

STEEN, NATHANIEL

KING, ROBERT

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)498-2122

(707)498-5107

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $2,535,000

 $8,385,000

Bid + CCOs

 $10,100,851

 $4,318,873

 $255,195

 $0

 $0

 $8,117,327

Comp To  date

 $77,886

 $352,650

 $0

 $0

 $0

 $172,687

This Month

02/16/16

11/13/17

07/27/16

11/15/17

05/28/18

02/03/17

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

10/24/18

04/15/17

Approved

03/29/19

03/29/19

12/22/16

04/22/19

01/25/19

11/01/18

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 84%

 62%

 100%

 0%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

P.O. BOX 3598

1225 CENTRAL AVE #11

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

5354 TOOBY ROAD

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-HUM-36-314.0/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

Fed Aid

20.20

201130

20.20

201130

HM1

20.10

201130

HM

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

Description 

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

PLACE POLYESTER CONCRETE OVERLAY &

RUBBERIZED HOT MIX ASPHALT

Type Of Work

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GR SUNDBERG, INC.

Contractor

BENICIA, CA 94510

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

TEMPE  AZ 85282

ARCATA  CA 95521

 

 

(209)522-2277

(530)627-3484

(602)437-1711

(707)825-6565

KING, ROBERT

QUINTRELL, HEIDI

STEEN, NATHANIEL

QUINTRELL, HEIDI

KING, ROBERT

KING, ROBERT

Resident
Engineer

(707)725-7190

(707)496-4358

(707)498-2122

(707)496-4358

(707)498-5107

(707)498-5107

 $9,185,000

 $1,985,000

 $1,206,892

 $265,415

 $6,017,144

 $2,053,899

Bid + CCOs

 $0

 $1,265,842

 $1,209,330

 $226,758

 $3,179,975

 $0

Comp To  date

 $0

 $0

 $681,076

 $0

 $1,010,191

 $0

This Month

08/03/18

03/28/17

04/30/18

07/20/16

05/10/18

11/09/17

Awarded

10/04/18

05/12/17

05/23/18

10/18/16

05/30/18

12/18/17

Approved

10/15/20

07/12/18

10/23/18

06/19/18

12/04/18

10/09/18

Est Comp

 0%

 100%

 92%

 100%

 72%

 0%

%Time

 0%

 64%

 95%

 85%

 53%

 0%

% Work 

 

 

 

 

 

 

Message

01-0J1704

01-0H1904

01-0G6904

01-0G4704

01-0G3604

01-0F8504

Contract 

  

  

ACST-P096-(055)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

1310 W. 23RD STREET

5211 BOYD ROAD

1487 SANDY PRAIRIE

COURT STE. E

P.O. BOX 760

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

CT., STE E

FORTUNA, CA 95501

WILLOW CREEK, CA 95573

ARCATA, CA 95521

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-110.6/0

01-HUM-101-/89.1

Fed Aid

20.20

201130

20.20

201130

HM1

HA23

20.80 122

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

Description 

SLIDE AND ROADWAY REPAIRS

OVERLAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

REPLACE 2 DRAINAGE SYSTEMS AND

MICROSURFACING

Type Of Work

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

AMERICAN PAVEMENT SYSTEMS, INC

Contractor

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA, CA 95503

EUREKA  CA 95502

EUREKA CA 95502

MODESTO, CA 95354

 

(707)443-6371

 

(707)443-6371

(707)443-6371

(209)522-2277

GORONA, MARK

RODRIGUEZ, JOAQUIN

GORONA, MARK

KING, ROBERT

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)825-4887

(707)725-1020

(707)496-4359

(707)498-5107

(707)496-4359

(707)496-4359

 $13,400,400

 $5,338,509

 $4,985,000

 $11,442,943

 $1,055,656

 $636,988

Bid + CCOs

 $10,715,576

 $623,724

 $4,148,378

 $4,799,183

 $582,482

 $636,988

Comp To  date

 $310,197

 $623,724

 $0

 $110,510

 $87,642

 $0

This Month

06/23/17

06/07/18

01/26/17

02/22/18

10/11/17

08/31/16

Awarded

08/21/17

07/09/18

03/21/17

04/16/18

11/28/17

02/14/17

Approved

10/30/18

12/04/18

10/30/18

11/08/18

10/24/18

10/12/16

Est Comp

 0%

 28%

 0%

 86%

 91%

 100%

%Time

 80%

 12%

 83%

 41%

 55%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0B4204

01-0G5204

Contract 

  

ACNH-Q101-(335)E

  

  

STER-19D7-(04E)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

PO BOX 1006

830 HILMA DRIVE

PO BOX 1006

PO BOX 1006

1012 11TH STREET, SUITE 1000

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

G

33 DEPOT ST.

ARCATA, CA 95521

FORTUNA, CA 95540

COLFAX, CA 95713

FORTUNA, CA 95540

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-HUM-101-/13

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA42

20.20

201130

HM

Pgm Code

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR SINKHOLE AND DRAINAGE

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

Type Of Work

MENDOCINO CONSTRUCTION SERVICE

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

Contractor

WILLITS, CA  95490

COOS BAY, OR 97420

ARCATA, CA 95521

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

 

 

 

(530)629-3702

 

(530)223-9322

RODRIGUEZ, SHERI

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

STEEN, NATHANIEL

FINCK, BRIAN

WINTER, BRIAN

Resident
Engineer

(707)498-5252

(707)725-1020

(707)496-4359

(707)498-2122

(707)498-7940

(707)834-1151

 $4,135,000

 $2,985,000

 $285,000

 $801,661

 $1,735,000

 $1,026,320

Bid + CCOs

 $2,813,462

 $1,161,368

 $176,658

 $664,562

 $1,650,636

 $662,479

Comp To  date

 $0

 $799,832

 $0

 $336,613

 $363,300

 $449,885

This Month

03/17/17

03/04/17

02/20/15

05/21/18

02/17/17

06/06/18

Awarded

04/20/17

05/08/17

04/08/15

06/14/18

05/08/17

06/28/18

Approved

10/30/18

10/30/18

03/06/15

10/22/18

03/30/19

11/13/18

Est Comp

 0%

 0%

 100%

 93%

 0%

 60%

%Time

 68%

 39%

 62%

 83%

 95%

 65%

% Work 

 

 

 

 

 

 

Message

01-0H1004

01-0H0104

01-0F1504

01-492104

01-0G9504

01-0G7404

Contract 

  

  

  

  

  

ACST-X023-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

61050 HIGHWAY 101

5211 BOYD ROAD

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

1500 REDWOOD DRIVE

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD, SUITE

G

GARBERVILLE, CA 95542

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-LAK-20-1.0/46.3

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

Fed Aid

HA42

HM1

HB1

20.80 122

20.20

201130

Pgm Code

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

Description 

CULVERT REHABILITATION

CONSTRUCT ROUNDABOUT

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

MICROSURFACING

RECONSTRUCT ROADWAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

UKIAH CA 95482

SANTA ROSA  CA 95407

UKIAH CA 95482

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

UKIAH, CA 95482

(707)467-4100

(707)585-1221

(707)467-4100

(707)585-1221

(916)373-1500

(707)467-1400

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

HADIPOUR, ROOZBEH

Resident
Engineer

 

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)498-5978

 $3,365,303

 $6,081,423

 $4,576,417

 $4,353,424

 $436,816

 $20,985,000

Bid + CCOs

 $0

 $0

 $4,279,952

 $1,702,857

 $451,447

 $3,989,241

Comp To  date

 $0

 $0

 $832,266

 $233,843

 $0

 $0

This Month

09/10/18

06/11/18

06/07/18

03/22/18

08/10/16

07/29/16

Awarded

10/08/18

07/02/18

06/25/18

04/17/18

02/14/17

10/27/16

Approved

03/07/19

10/31/18

02/15/19

09/27/16

07/31/19

Est Comp

 0%

 0%

 83%

 53%

 100%

 0%

%Time

 0%

 0%

 97%

 39%

 100%

 19%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-427804

01-0C8104

01-0H3704

01-0C7504

01-0G5004

01-0G4504

Contract 

B1NH-X033-(090)E

SNHG-X033-(089)E

ACNH-P020-(185)E

HSST-P029-(137)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

246 GHILOTTI AVENUE

1324 S STATE STREET

246 GHILOTTI AVENUE

3785 CHANNEL DRIVE

1324 S. STATE STREET

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS

REMOVE AND DISPOSE OF HAZARD TREES

REHAB BRIDGE DECK

REPAIR ROADWAY

Type Of Work

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

WATSONVILLE, CA 95077-5085

COVELO, CA 95428

TEMPE  AZ 85282

ANDERSON, CA 96007

 

 

 

(707)983-8135

(602)437-1711

(530)378-2211

KRUEGER, GRANT

RODRIGUEZ, SHERI

KRUEGER, GRANT

MALMBERG, CLAYTON

RASHID, AMAL

PERRIN, KATHARINE

Resident
Engineer

(707)498-3067

(707)498-5252

(707)498-3067

(707)485-1841

(707)496-4363

(707)496-5840

 $8,735,000

 $8,985,000

 $1,485,000

 $835,000

 $587,545

 $805,000

Bid + CCOs

 $8,200,053

 $7,079,580

 $1,261,268

 $691,847

 $27,044

 $767,569

Comp To  date

 $0

 $0

 $319,921

 $0

 $27,044

 $0

This Month

01/11/17

01/09/17

04/06/18

01/07/16

09/11/18

01/29/16

Awarded

04/24/17

02/15/17

05/07/18

03/15/16

09/25/18

05/09/16

Approved

10/30/18

09/30/18

10/20/18

03/07/16

11/30/18

03/17/16

Est Comp

 0%

 0%

 0%

 100%

 17%

 100%

%Time

 94%

 79%

 85%

 83%

 5%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G8004

01-0G7304

01-0J0904

01-0F9504

01-0H9404

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 620

246 GHILOTTI AVENUE

PO BOX 50085

P.O. BOX 575

1310 W. 23RD STREET

5750 PLEASANT VIEW DRIVE

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

925 B NORTH FRANKLIN

STREET

6301 N. STATE

6301 N. STATE STREET

6301 N STATE ST.

ARCATA, CA 95521

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-MEN-20-37.8/38.3

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

Fed Aid

HB1

HM4

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

Description 

BONDED WEARING COURSE, GUADRAIL

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

WILLITS MITIGATION

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION &

CONSERVATION

Contractor

SANTA ROSA  CA 95407

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

SONOMA CA 95476

(707)585-1221

(916)635-5175

(510)526-3424

(925)416-0700

 

(707)996-6633

PERRIN,KATHARINE

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)485-8623

(707)223-0791

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $2,270,792

 $3,129,429

 $13,585,366

 $1,085,000

 $9,985,000

 $19,141,759

Bid + CCOs

 $1,289,237

 $2,994,856

 $6,359,104

 $106,610

 $9,576,723

 $15,566,109

Comp To  date

 $365,194

 $0

 $232,135

 $0

 $0

 $190,423

This Month

05/25/18

03/06/18

10/13/16

09/19/16

10/10/17

04/15/15

Awarded

06/14/18

03/29/18

11/03/16

12/09/16

11/17/17

05/07/15

Approved

12/28/18

09/19/18

09/30/19

10/13/16

10/13/18

12/09/19

Est Comp

 50%

 100%

 39%

 100%

 100%

 66%

%Time

 57%

 100%

 48%

 10%

 96%

 86%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

01-0E4704

01-0H7204

01-0B5004

01-0G5604

01-0H7604

01-262054

Contract 

HSNH-P020-(180)E

  

NHER-19C7-(004)E

  

  

NHP-Q101-(263)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

23195 MAFFEI RD.

6301 NORTH STATE

STREET

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

6301 NORTH STATE

STREET

REDWOOD VALLEY,CA 95470

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

10/10/18

Location
Storm Water
Plan



State of California Department of Transportation Page 8
10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-89.2/0

01-MEN-101-93.4/93.5

Fed Aid

20.20

201130

HA21

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

Description 

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR ACCELERATED PAVEMENT FAILURE

BRIDGE PRESERVATION

REPAIR SLIPOUT

Type Of Work

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

BUGLER CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SAN RAFAEL CA 94901

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

PLEASANTON  CA 94588

SANTA ROSA, CA 95407

(415)453-4675

(707)467-4100

(707)467-4100

 

(925)416-0700

(707)585-1221

MUNES, NASH

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)456-1924

(707)834-1151

(707)498-5252

(707)498-5252

 $4,636,403

 $6,323,255

 $4,260,800

 $7,985,000

 $2,990,220

 $5,560,000

Bid + CCOs

 $4,021,260

 $4,294,928

 $1,223,956

 $6,594,005

 $3,000,979

 $3,676,120

Comp To  date

 $36,506

 $778,442

 $176,203

 $103,293

 $74,650

 $0

This Month

07/01/15

03/06/18

03/29/18

03/31/17

11/01/16

06/03/16

Awarded

07/16/15

03/29/18

04/17/18

06/28/17

11/28/16

06/30/16

Approved

12/18/19

12/06/18

06/20/19

10/30/18

11/29/18

09/30/18

Est Comp

 52%

 78%

 36%

 0%

 86%

 0%

%Time

 87%

 68%

 29%

 83%

 93%

 66%

% Work 

 

 

 

 

 

 

Message

01-262064

01-262034

01-262044

01-0H1104

01-0C3704

01-0G3404

Contract 

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

NH-Q101-(305)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

4847 HOPYARD RD.SUITE 4 NO.39

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

6301 N. STATE ST.

P.O. BOX 130

P.O. BOX 130

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-128-/17.9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA22

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

O.C. JONES & SONS, INC

Contractor

SANTA ROSA, CA 95407

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

COVELO, CA 95428

BERKELEY CA 94710

 

(707)459-2377

 

 

 

(510)526-3424

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)223-0791

(707)485-8623

(707)498-3067

 

 $13,485,000

 $12,235,000

 $14,585,000

 $1,985,000

 $1,015,000

 $9,088,570

Bid + CCOs

 $13,170,591

 $7,715,788

 $1,560,181

 $1,808,188

 $989,366

 $0

Comp To  date

 $0

 $806,443

 $0

 $0

 $0

 $0

This Month

03/09/17

12/10/16

07/16/18

08/14/17

04/06/18

09/14/18

Awarded

05/15/17

02/27/17

08/28/18

10/19/17

05/07/18

10/09/18

Approved

09/30/18

10/30/18

05/21/19

10/11/18

11/02/18

Est Comp

 0%

 0%

 14%

 0%

 0%

 0%

%Time

 98%

 63%

 11%

 91%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-0J1004

01-415504

Contract 

  

  

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

PO BOX 575

1520 FOURTH STREET

P.O. BOX 130

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

Fed Aid

20.20

201130

HM2

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

Description 

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

PROVIDE STORM DEBRIS/DRAINAGE

BANK STABILIZATION

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

EUREKA, CA 95502

COVELO, CA 95428

CLOVERDALE, CA 95425

(707)923-2200

(707)983-8135

(707)443-6371

 

 

 

FAZAL, IMRAN

MICHAEL LEWIS

LEWIS, MICHAEL

LEWIS, MICHAEL

ORTIZ, AL

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

(707)354-1072

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

 $560,000

 $509,317

 $4,778,280

 $6,810,000

 $2,685,000

 $535,000

Bid + CCOs

 $276,567

 $453,548

 $3,571,227

 $2,106,049

 $2,632,591

 $238,136

Comp To  date

 $0

 $0

 $695,896

 $0

 $0

 $0

This Month

01/07/15

05/04/18

09/28/17

03/05/18

02/03/17

01/11/17

Awarded

03/09/15

05/23/18

10/27/17

03/28/18

04/13/17

03/21/17

Approved

02/19/15

08/14/18

10/18/18

05/02/19

09/30/18

02/24/17

Est Comp

 0%

 55%

 100%

 55%

 0%

 100%

%Time

 49%

 100%

 72%

 31%

 98%

 45%

% Work 

 

 

OVER RUN

 

 

 

Message

01-0F0204

01-0E3804

01-0B5504

01-0H9804

01-0G9004

01-0G7804

Contract 

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 1006

P.O. BOX 575

600 SANTANA DRIVE

6301 NORTH STATE ST.

REDWOOD VALLEY CA

95470

998 HEARST-WILLITS

ROAD

6301 N. STATE ST. -

2ND FLOOR

925B NORTH FRANKLIN

STREET

6301 N. STATE ST.

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

HM1

HA21

HA21

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

REPLACE BRIDGE

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

Contractor

CLOVERDALE, CA  95425

UKIAH CA 95482

EUREKA CA 95502

COVELO  CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

 

(707)467-4104

(707)443-6371

(707)983-8135

 

(530)365-3316

PERRIN, KATHARINE

ARJUN SUNED1

JOAQUIN RODRIGUEZ

PERRIN, KATHARINE

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)485-8623

(707)496-5563

(707)621-0000

(707)485-8623

(707)485-1010

(707)621-0000

 $11,485,000

 $9,648,054

 $4,790,350

 $357,857

 $5,985,000

 $1,706,063

Bid + CCOs

 $4,896,378

 $9,272,024

 $0

 $248,088

 $4,941,175

 $1,351,425

Comp To  date

 $0

 $663,585

 $0

 $0

 $0

 $0

This Month

04/10/17

03/22/18

09/14/18

11/16/17

03/31/17

05/31/17

Awarded

07/17/17

04/09/18

10/09/18

03/05/18

05/25/17

06/22/17

Approved

06/30/19

10/29/18

10/22/18

04/30/18

11/13/18

Est Comp

 0%

 89%

 0%

 48%

 0%

 82%

%Time

 43%

 95%

 0%

 72%

 83%

 78%

% Work 

 

 

 

 

 

 

Message

01-0H2104

01-0G6804

01-0A8404

01-0C4304

01-0H1204

01-0B8204

Contract 

  

ACST-P253-(107)E

B1ST-P271-(001)E

  

  

SSTG-Q101-(318)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

1324 SOUTH STATE ST

PO BOX 1006

23601 CEMETERY LN

P.O. BOX 997

19896 ALEXANDER AVE

6301 N. STATE STREET

6301 N. STATE STREET

1487 SANDY PRAIRIE

CT,SUITE E

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA,95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

01District

 $11,945,128 $205,041,716 $368,855,684

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

20.20

201130

HB1

HM

Pgm Code

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN DEL NORTE AND HUMBOLDT COUNTIES

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

Description 

REPAIR WILDFIRE DAMAGE

UPGRADE METAL BEAM GUARD RAIL

TRAFFIC STRIPE AND REMOVE MARKERS

Type Of Work

GRANITE CONSTRUCTION COMPANY

DIRT AND AGGREGATE

INTERCHANGE, INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

UKIAH, CA 95482

FAIRVIEW  OR 97024

SACRAMENTO  CA 95834

 

(503)661-5093

(916)283-9950

DAN KRAFT

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)994-5074

(707)496-5581

(707)496-5581

 $10,485,000

 $2,304,498

 $3,167,723

Bid + CCOs

 $0

 $2,253,344

 $3,092,657

Comp To  date

 $0

 $0

 $1,033,090

This Month

08/02/18

07/14/17

03/12/18

Awarded

08/31/18

08/09/17

04/03/18

Approved

06/01/19

10/18/18

11/13/18

Est Comp

 0%

 89%

 80%

%Time

 0%

 97%

 97%

% Work 

 

 

 

Message

01-0J3704

01-0C5904

01-0H7304

Contract 

  

SSTG-000C-(455)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1324 SOUTH STATE STREET

20905 NE SANDY BLVD.

4600 NORTHGATE BLVD STE 100

P.O. BOX 457

207 PRICE MALL

207 PRICE MALL

LOWER LAKE, CA 95457

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

10/26/18

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

01-0J1704

01-0H1904

01-0G4704

01-0G6904

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0B4204

01-0G5204

01-0H1004

01-0H0104

01-0F1504

01-0G9504

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-36-314.0/0

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-110.6/0

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-492104

01-0G7404

01-427804

01-0C8104

01-0H3704

01-0C7504

01-0G5004

01-0G4504

01-0G8004

01-0G7304

01-0J0904

01-0F9504

01-0H9404

01-0G0704

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-262064

01-262054

01-262034

01-262044

Contract

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-LAK-20-1.0/46.3

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0H1104

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7204

01-0C3704

01-0H7104

01-415504

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

01-0G6804

01-0A8404

01-0C4304

01-0H1204

01-0C5904

Contract

01-MEN-101-64.0/82

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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01-0B8204

01-0H7304

01-0J3704

Contract

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

12

12

12

Page
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01

District

 $3,129,429

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $368,855,684  $205,041,716

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $23,489,200

 $11,881,266

 $256,327,331

 $77,157,887

 Bid + CCO

 $13,423,539

 $11,143,833

 $143,777,300

 $36,697,044

 Work Comp

District Total:

Work completed this Period:  $3,129,429

-F-

-S-

-SH-


	01

